

Stage	Activity	Approximate Timescales	Estimated HGV Movements	Maximum daily HGV movements
1	Mobilisation / equipment set up	1 week	Approximately 65 two-way vehicles movements. This equates to an average of 9 two-way vehicle movements per day.	20 two-way vehicle movements.
	Flow test	2 weeks	Approximately 97 two-way movements. This equates to an average of 6 two-way vehicle movements per day.	23 two-way vehicle movements.
	Pressure monitoring	97 weeks	Approximately 8 two-way vehicle movements. This equates to an average of less than 1 two-way vehicle movement per day.	4 two-way vehicle movements.
2	Plug and abandonment of well	84 weeks	Approximately 94 two-way movements. This equates to an average of <u>between 1 and 23</u> two-way vehicle movements per day.	10 two-way vehicle movements.
3	Demobilisation and site restoration	14 weekdays	Approximately 34 two-way vehicle movements. This equates to an average of 48 two-way vehicle movements per day.	12 two-way vehicle movements.
TOTAL		14715 days of activity	298 two-way vehicle movements (149 in and 149 out)	